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Weather

Precipitation Condition

Diary: Dispute

Tower Activities

From 07:00 until 07:45, I checked on the ventilation for the welding at Splice #2. All of the vent fans were
on, , and air was flowing well through the weld areas.

Also, I did a walk by of the bolts at Splice #2, West shaft. I found one additional bolt that broke on Splice
#2, West shaft, Skin E. The bolt had popped out of the hole, and was laying on the platform. I took the
bolt back to Pier 7, and gave it to Mark Woods.

*********
Safety meeting: From 08:00 until 08:30, I attended the bi-weekly safety meeting. The topic was general
construction safety.

*********
Team Tower meeting:
From 10:00 until 11:00, I attended the weekly Team Tower meeting. Attending were Mark MacDonald
from ABF, and Mark Woods, Mazen Wahbeh, and myself from Caltrans. The following topics were
discussed.
- Grillage drilling: We discussed what we expected after drilling was completed. We wanted all holes
deburred. Also, the faying surfaces need to be power washed and solvent cleaned to remove and oil from
the drilling operation.

- Splice #4 holes from ZPMC that do not align: There are a total of 19 holes that may need to be reamed
because the hole in the splice plate does not line up with the hole in the Lift 4 skin. ABF asked to ream the
skin holes to a 33mm diameter. Woods mentioned that he needed to talk with TY Lin, and we would need
an RFI.

- Broken A490M bolts: We discussed possible options to try to determine the scope of the issue. We
discussed pulling out several samples of bolts. One set would be from the areas in the West shaft where
the bolts have been breaking. A second set would be from the West shaft, but from different areas and
different lot numbers. The third set would be from a different shaft where workmanship was determined to
be good. Upper management was going to have another meeting this afternoon to discuss what will be
done.

- Ventilation at welding operations: We expressed concern that the ventilation was sometimes
inadequate. The fans are adequate when all of them are working. However, the workers often turn them
off or move them because they are a nuisance or in the way of other work. Mark MacDonald said that he
would make sure the word got down to ensure proper ventilation is maintained.
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- Repair needed at West shaft, Splice #2, C-D corner: We discussed how to repair the base metal that
was over-ground. We agreed that welding the repair would not be desirable because this would bridge
across the open splice. It was decided that the area should be ground to a smooth transition. -- Note:
This area was addressed later in the afternoon (see below).

*********
Welding at Splice #2:
- Inside the East shaft, production welding continued on the B-C lower weld and the C-D upper weld.

- Inside the West shaft, the base metal on the C-D corner that was previously ground into was blended to
make a smooth transition around the ground area. This was then accepted by both QC and QA.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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